

Herausgeber

BerCom Training GmbH
Stationsstrasse 26
8713 Uerikon

Kontakte:

079 633 65 75
www.computer-training.ch

Autoren:

Gabriela Bergantini

1. Auflage von März 2014

© by BerCom Training GmbH

Microsoft Project 2010

Alle Rechte vorbehalten. Kein Teil des Werkes darf ohne ausdrückliche Genehmigung des Herausgebers in irgendeiner Form (Druck, Fotokopie, Mikrofilm oder einem anderen Verfahren) reproduziert oder unter Verwendung elektronischer Systeme vervielfältigt, verändert oder verarbeitet werden.

Verlag, Herausgeber und Autoren können für fehlerhafte Angaben und deren Folgen weder eine juristische noch irgendeine Haftung übernehmen

Herstellung on demand im Digitaldruck durch:

HERDT-Verlag für Bildungsmedien GmbH, 55294 Bodenheim
(<http://www.herd.com>) Alle Inhalte dieses Werkes liegen in der ausschließlichen Verantwortung des/der Autoren bzw. des Herausgebers.

1	INTRODUCTION	1
1.1	Project Versions	1
1.2	Project Theory	1
1.2.1	The Project Triangle	1
1.2.2	The Gantt Chart.....	2
1.2.3	Top down or Bottom up.....	2
2	PROJECT STARTING SCREEN.....	3
3	PROJECT SAMPLES	3
4	NEW PROJECT	4
4.1	Change the Project Starting Date.....	4
4.2	Options.....	5
4.2.1	Set up Currency.....	5
4.2.2	Working Hours	5
5	ENTERING TASKS	5
5.1	Exercise	6
5.2	Summaries.....	8
5.3	Enter the Duration	10
5.4	Insert Tasks.....	11
5.5	Entry bar.....	12
5.6	Entering a Milestone	13
5.7	Project Summary.....	14
6	LINKING TASKS	15
6.1	Finish-to-Start.....	15
6.2	Respect Links	16
6.3	Switch the whole plan to AutoSchedule	17
6.3.1	Create Links with the Mouse	19
6.4	Delete a Link.....	19
6.5	Start to Start.....	20
6.6	Timescale.....	22
6.7	Outline Number	22
7	SETTING NONWORKING DAYS.....	23
7.1	Display of Nonworking time.....	25
7.2	Elapsed duration	26
8	CHECKING THE PLAN'S DURATION	26
9	DOCUMENTING TASKS AND THE PROJECT PLAN WITH NOTES	28
9.1	Hyperlinks.....	29
9.2	File Properties	30
10	RESOURCES.....	31
10.1	Work Resources	31
10.2	Split Windows	32
10.3	Password Protection	33
10.4	Calendars.....	34

10.4.1	Holidays	39
10.4.2	Predefined Calendar	41
10.4.3	Creating a Calendar	41
10.5	Resources from Active directory or Outlook	44
11	ASSIGNING WORK RESOURCES TO TASKS	45
11.1	Assign multiple resources	47
11.2	Inserting Columns	48
11.2.1	Hiding Columns	48
12	HOW DOES PROJECT CALCULATE	49
12.1	Effort Driven	49
12.2	Fixed Units without Effort Driven	50
12.3	Fixed Units with Effort Driven activated	51
12.4	Fixed Work	51
12.5	Fixed Duration without Effort Driven	52
12.6	Fixed Duration with Effort Driven	53
12.7	Remove Resources	54
12.8	Replace a Resource	55
12.9	Solve Resource Problems	56
12.9.1	Team Planner (Professional Version only)	57
13	COSTS	59
13.1	General Costs	59
13.2	Travel Expenses	60
13.2.1	Assigning Travel Cost	61
13.3	Assigning Material Resources to Tasks	61
13.3.1	Fixed Costs	62
13.3.2	Variable Costs	63
13.4	Costs Overview	65
13.5	The Timing of Expenses	66
13.6	Project Budget	69
14	FORMATTING YOUR PROJECT	70
15	ADJUST TIME-LINE	71
16	PRESENTING AND PRINTING YOUR PROJECT	73
16.1	Copy the Timeline	73
16.2	Reports	74
16.3	Header and Footer	75
17	ACTIVITIES BEFORE YOU START ENTERING ACTUAL VALUES	77
17.1	Saving a Project Baseline	77
17.2	Interim Plan	80
17.2.1	Insert additional Columns	80
18	COMPLETING TASKS	81
18.1	Update Project	82
19	ENTER ACTUAL VALUES FOR TASKS	83

19.1	Lag Time	84
19.2	Lead Time	85
20	CONSTRAINTS	87
21	SPLITTING A TASK	90
21.1	Rejoining a Task.....	91
21.2	Deadline	90
22	RECURRING TASKS	92
23	VIEWING THE PROJECT'S CRITICAL PATH**	95
24	INACTIVATING TASKS	97
25	SETTING UP RESOURCE AVAILABILITY AT DIFFERENT TIMES	98
25.1	Set up Different Rates	100
26	DELAYING THE START OF ASSIGNMENTS	104
27	APPLYING CONTOURS TO ASSIGNMENTS	105
27.1	Adjusting the Workload	105
27.2	Back Loaded	106
28	VIEWING RESOURCE CAPACITY	107
29	SORTING AND FILTERING PROJECT DETAILS.....	110
29.1	Custom Groups.....	111
29.2	Using Filters.....	114
29.3	Highlight special Tasks	116
30	TABLES	117
31	VIEWS	119
32	TRACKING PROGRESS ON TASKS AND ASSIGNMENTS	120
32.1	Updating a Baseline	120
32.1.1	Save another Baseline.....	122
32.2	Entering the Actual Working Hours by Person or Task.....	123
33	RESCHEDULE INCOMPLETE WORK	126
34	IDENTIFYING TASKS THAT HAVE SLIPPED	127
34.1	Columns Status and Status Indicator	129
35	EXAMINE TASK COSTS.....	130
35.1	Examining Resource Costs	131
36	GETTING YOUR PROJECT BACK ON TRACK	132
36.1	Assigning Resource Overtime Hours.....	132
37	SHARING INFORMATION WITH OTHER PROGRAMS	134
37.1	Export Data to Excel	134
37.2	Import Data from Excel	134
38	SHARING RESOURCES ACROSS PROJECTS	138